

LegalEase: AI-Powered Legal Document Generator

Phase 4 – Project Planning

Prepared by: M. Poornima

Class: II BCA

Institution: S.S.K.V College of Arts and Science for Women

Date: 24.09.2026

Prepared for: Dr. V. Priya

Phase Overview

Planning defines project objectives, tasks, resources, schedule, responsibilities, milestones, and risks.

Project Objectives

- Develop a functional LegalEase prototype.
- Create a clear guided drafting workflow.
- Integrate templates and AI-assisted generation.
- Provide review and export capabilities.
- Demonstrate software development and testing practices.

Task Breakdown

- Research and ideation
- Requirement analysis
- UI/UX and architecture design
- Template/data design
- Frontend development
- Backend development
- AI integration
- Document formatting/export
- Testing and debugging
- Documentation and demonstration

Suggested Timeline

- Week 1: Ideation and requirements
- Week 2: System and interface design
- Weeks 3–4: Core application development
- Week 5: AI/template integration

- Week 6: Testing and corrections
- Week 7: Documentation and final demonstration

Resources

- Development computer
- IDE/code editor
- Modern browser
- Programming environment
- AI/API access where applicable
- Sample templates
- Test data and documentation tools

Risks and Mitigation

- Incorrect generated content → use controlled templates, validation, and human review.
- Privacy risk → minimize sensitive data and protect stored information.
- AI service unavailable → maintain a template-based fallback.
- Formatting problems → test multiple documents and export formats.
- Scope expansion → prioritize core features first.

Milestones

- M1: Requirements approved
- M2: Design completed
- M3: Core prototype completed
- M4: AI/template integration completed
- M5: Testing completed
- M6: Documentation and demonstration completed

Academic Project Note: LegalEase is an educational drafting prototype. AI-generated legal text should be treated as a draft and reviewed by a qualified legal professional before real-world legal use.